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Status Report on CEA 3808 R. Murphy
R. Nelson
0. Shipley
L. Dewald

P. Hoemann

Benzene trucking ceased around noon on February 1, 1985. Heaters were
turned back on around 4:00 p.m. in the excavation.

Repair area on joint east of 1CC was ground out and cleaned. Repair
was started on February 7, 1985. First and second pass was made. Heat
applied to accelerate cure.

Excavation to west side of culvert and work to form box 1DD is underway.

Went to two dewatering pumps on February 7, 1985.

-

- e
~—TT e e e

Tom Carrico
Operation Foreman

——

s
’

skg

WGK 4084784

EPA/CEFRO COFPER/EIL/PCB ATICRNEY WORK-PREBHET A AFPORNEY--CLIENT -PRIVIIEGE--— ~ —=



